‘ A
.' '7’ Dea:artmentof'rransportation

Contract: 009359 - SCR 17-19 REGION WIDE, BCT
REPLACEMENT A GUARDRAIL

Item No: 0008~Estimate-Gnly

Daily Report of Force Account Worked

30 - oR BEY. e lESET

Work: Removed and reinstalled guardrait due to an omission in
the plans
! Labor Worked:
| Worker Name Occupation Grp
Cowie, Baylen - BFWW OPERATOR (APPRENTICE) 30
Godbout, Mike - BFWW LABORER 30
| Hudspeth, Brandon - BFW LABORER - APPRENTICE 30
| Jackson, William - BFWW OPERATOR, Guardrail Punch 30
| Lombardi, Shawn - BFWW LABORER 30
i Wareham, Nathan - BFWW LABORER FOREMAN 30

[ Equipment Worked:

| Equip# Type Manufacturer  Model
‘ 114 TRUCK FLATBED ford F450

| 254 TRUCK TRACTOR CHEV. Kodiak
| 265 TRUCK TRACTOR INTERNATIONA Misc

i 354-T TRUCK FLATBED ford n/a
355 TRUCK TRACTOR INTERNATIONA Misc.
f 370 TRUCK TRACTOR INTERNATIONA nfa
! G124 TRUCK FLATBED ford F-450
| PBU  GUARDRAILPUNCH  MISC. VIB-AV
i TMA  ATTENUATOR MISC. n/a
* Prime Markup Breakdown 12%. $0.00 10%: $0.00

Wednesday, June 5, 2019 03:18 PM

Prime:

$50.07 $66.29
$44.74 $60.05
$42.57 $56.80
$50.07 $66.29
$44.74 $60.05
$47.71 $64.50

Year Capacity Gr

2017 15,000 GVW 30
2017 30,000 GVW 30
_ 2017 30,000 GVW 30
| 354-A GUARDRAIL PUNCH  ADVANTAGE DH-AVG 2002 8x8x10 30
1997 44,000 GVW 30
2017 45,000 GVW 30
2017 50,000 GVW 30
2017 15,000 GVW 30
2017 100 HP 30
2019 60 MPH 30

7%:

$0.00

FRANK GURNEY, INC.

Done By: FRANK GURNEY, INC.

Date: Aprit 08, 2019
Rates Hours
Reg orr DT Reg OT DT

$82.51 6- 0 0

$75.36 6- 0 0

$71.03 6 0 0

$82.15 6- 0 0

$75.36 6 0 0

$81.30 6- 0 0
Subtotal

Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby

$25.30 $3.40 3
$38.90 $6.23 3
$38.90 $6.23 3
$39.75 $11.70 3-
$51.19 $7.22 3
$64.57 $9.96 0
$61.03 $10.39 1
$25.30 $3.40 6 =
$44.14 $13.85 0

$5.60 $2.38 6"
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

OO0 VO WWWWW

1

Total

$300.42
$268.44 |
$255.42 |
$300.42 |
$268.44 |
$286.26 |

$1,679.40

$487.03
$2,166.43

Total

$86.10 |
$135.38 |
$135.38
$154.35
$175.23
$59.76
$112.98 |
$151.80
$83.07 ‘
$33.60 |

$1,127.65 |

$236.81 ‘
$1,364.46 |

$3,530.89

$0.00 |

$3,530.89 |

Page 1 of 2



'7—" Washington State Daily Report of Force Account Worked

Department of Transportation

Contract: 009359 - SCR 17-19 REGION WIDE, BCT Prime: FRANK GURNEY, INC.

REPLACEMENT A GUARDRAIL
Item No: 0000 - Estimate Only Done By: FRANK GURNEY, INC.
Work: Removed and reinstailed guardrail due to an omission in Date: April 08, 2018 Sheet: 1

the plans
Ledger# |item B |Group ' Total|
| = 0000~ Estimate-On 30 3,530.89|
| 3=zz | Y 30 - g0 2 Pl e XESET (R | P | 50
| Est# _ |  Prepared By/Date CAPS Verified By / Date |

’ Checked By / Date

M- wiglv9

| V%iﬂ,_lmﬁ%ﬁ/; %j’}”’a/" Mewfi9lg |

Wednesday, June 5, 2019 03:18 PM Page 2 of 2



A,
7‘ Washington State
V/&@ Department of Transportation Daily Report of Force Account Worked
Contract Number | Date ‘ item Number | Itemn Name
009359 i 4/8/2019 | 2 REMOVING GUARDRAIL
Prime Contractor . Subcontractor / Lower Tier Subcontractor
Frank Gurney Inc.
_I_.ine / Station o ]. Grohp Basis of Material_xcé-aptance i RAM Number
| US-12mp311.70LT | 30 | Visual
Description of Work Performed

Gurney removed guardrail and then reinstalled it because the correct part was not called out on the plans.

Time Worked Record

Workers s St | O EauipmentSize ment or | e Lase]| e
1 Nathan Wareham | Gurney Foreman L 6.0
_2 Billy Jackson | iGumey operat;)r i 6.0 | |
3 |Baylen Cowee Gumey apprentice operator 6.0
4_I Mike Godbout | Gurney laborer 6.0
5 Shawn Lombardi Gur_ney.laborer ) 6.0: |
¢ \Brandon Hudspcth | Gt_u_'.ney apprentice laborer 6.0 '
7 [F-450 diesel ) flatbed #114 . 3.00 3.00
g [F-450 diesel flatbed #124 N | 600 |
o |Ford Louisville 'GVW 44K auger/punch truck #354 | 3.000 3.00
0 Texoma Inc. auger/punch  model 330-10°-6” S/N 100300174 | ' 300 3.00
11 Chev Kodiak truck ~ |GVW 26K flatbed #254 | 3.00 3.00
12 International truck |GVW 26K flatbed #265 | 300 3.00
13 International truck R ]va 54K 10 yd. dump box #320 ] '. 1.00, 5.00
14 Energy Absorption System TMA] P/N VQ3GIL MFG. Date 5-1-08 ' 6.00 :
1_5 'Internatlonal truck | GVW 42K steel post driver #355 i \ | 6.00-_ — |
.16 Advantage & Machine Hydrauhc. steel post driver FG070908 | 6.00]
17 '_ ] l
| | |
6 o o | i
20': ) | N 1
Totals . 36.001; 28.00] 32.00
Calculated By Date Checked By Date
Inspector's Signature | Contractor's Representative Signature Titte

DOT Form 422-008
Revised 06/2018




 _
! ";;"‘ Washi State
! " Dzsar't‘l%t::t ofaTransportation

Contract: 009359 - SCR 17-19 REGICN WIDE, BCT

Done By: FRANK GURNEY, iNC.

$44.74 $60.05

FRANK GURNEY, INC.

Aprif 16, 2019

Sheet:

Hours
DIT Reg OIT DT

$75.36 2

$44.74 380.05 $75.35 2’
$47.71 $64.50 $81.30 2

rime:
REPLACEMENT A GUARDRAIL
Item No: 0066-Estimate-Only”
30- 023 FEN. >~ HESET Gr
Work: Installed guardrail transition due to a design error Date:
Labor Worked:
| Worker Name QOccupation Grp
Reg
' Dennis, Raymond LABORER 30
Godbout, Mike LABCRER 3
Wareham, Nathan LABORER FOREMAN 30
Equipment Worked:
Equip# Type Manufacturer  Model Year Capacity

| 354-A GUARDRAIL PUNCH
[ 354-B  TRUCK FLATBED

Invoiced Items:

| Invoice No
| 112352

863853

* Prime Markup Breakdown 12%: $0.00

ADVANTAGE N/A
ford n/a

Line Item Description

Portland Bolt - Galv. Thread Rods
Macon Supply - HY 200 Adhesive

10%: $0.00

Tuesday, May 14, 2019 11:19 AM

2002 N/A
1997 44,000 GVW 30

7%:

Group

30
30

$0.00

Subtotal
Overhead / Profit

Labor Total

0 0
0 0
0 0
29%

Reg Standby Reg Stan
Rate Rate Hour dby

$39.75 $11.70
$51.19 §7.22

Subtotal
Overhead / Profit

Equipment Total

Tax Quantity

0.00% 4
0.00% 1

Subtotal
Overhead / Profit

Invoice Total

Grand Sub Tofal

Prime Markup*

Grand Total

1 0
1 0

21%

Price

$10.56
$45.00

2%
&

Daily Report of Force Account Worked |

1

Total

$89.48
$89.48
$95.42

$274.38

$79.57 |

$353.95

Total

$39.75
$51.19 |

$90.94 |

$19.10 |
$110.04 |

Total

$42.24
$45.00

$87.24
$18.32

$105.56

$569.55 |
$0.00 |

$569.55

Page 1 of 2



= Daily Report of Force Account Worked |
‘ '7’ g::am%tfa'}:ansportaﬁon : P

Contract: 009359 - SCR 17-19 REGION WIDE, BCT Prime: FRANK GURNEY, INC.

REPLACEMENT A GUARDRAIL
Item No: 0000 - Estimate Only Done By: FRANK GURNEY, INC.
Work: Installed guardrail transition due to a design error Date: Aoril 16, 2019 Sheet: 1
ﬁ.edger # . }_Item _ o _ _ ) iGroup | ~ Total
! 10006~ Estimate-©mly - ; i 5

C PSEnt_ry y / Date

w7 r7

CAPS Verified By / Date |

M w199

i Est# | Prepgred By/Da |, Checked By / Date
- 7:7%% Lo Moi1[(8h

Tuesday, May 14, 2019 11:19 AM Page 2 of 2



A
7‘ Washington State
\// 4 Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name
009359 4/16/2019 16 BEAM GUARDRAIL TRANS SEC TYP 21
Prime Contractor Subcontractor / Lower Tier Subcontractor
Frank Gurney Inc.
Line / Station Group Basis of Material Acceptance RAM Number
US-12mp 311.37LT 30 / Visual

Description of Work Performed

Gurney installed guardrail transition to accommodate bridge barrier height due to a design error.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT. | Reg. | Stdby! Idle |

4 |Nathan Warecham Gurney Foreman 2.0

2 [Mike Godbout Gurney laborer 2.0

3 |Ray Dennis Gureny laborer 2.0

4

5

6 |[Ford Louisville GVW 44K auger/punch truck #354 1.00
7 |Texoma Inc. auger/punch model 330-10’-6” S/N 1003001-74 1.00
8

9 |7/8” x 8” rods 4

10|Hilti HIT-HY 200-R epoxy one tube

1

12

13

14

15

16

17

18

19
20

Totals 6.00 2.00
Date

Calculated By

Date h ’ ChT/d By

Tl AR

Contractom_nt?Wignature
f s

Title

Rﬂm/m’/\

DOT Form 422-008
Revised 06/2016

A
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MACON SUPPLY, INC.
P. O. Box 80250

Billings, Montana 59108-0250

Phone: 509-535-8888

INVOICE

Number 863853
Date 05/07/2019
Page 1
Bill-to: 827 Ship-to: SAME
Frank Gurney Frank Gurney
P.O. Box 11557 Parkwater P.O. Box 11557 Parkwater
Spokane, WA 99211 Spokane, WA 99211
Reference # Shipped Sis Terms Tax Code Doc # Wh Ship Via
PO# SHOP 05/07/19 026 1%10TH NET 30 005 163683 | 05 BEST WAY
ftem | Description Shipped | UM Price | UM Extension
H2022794 | HY 200 -R ADHESIVE - 16.9 0Z 30| EA 45.000 | EA 1350.00
BIG TUBES
HWSPOG6544
PLEASE DEDUCT 13.50 Merchandise Misc - Tax Freight Total Due
6 PAID BY 06/10/19 -
1350.00 .00 118.80 .00 1468.80
ACA
Mail Copy ... Last Page




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 005359 - SCR 17-19 REGION WIDE BCT Prime: Frank Gurney, inc.
REPLACEMENT AND GUARDRAIL
Item No: 0030 - CO 2 - REMOVE AND RESET GUARDRAIL Done by: Frank Gurney, Inc.
Work: Reset rail at MP 308.50 EB iT Date: 10/14/19
Labor Worked:
Pay Rates Hours Tetal
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Bliesner, Jerry Laborer 30 $48.36 $65.15 $81.95 23" 0.0 0.0 $111.23
Cowie, Baylen Operator, Appr. 30 $51.42 $67.64 $83.86 23 0.0 0.0 $118.27
Godbout, Mike Laborer 3C $45.39 $60.70 $76.01 2.3 0.0 0.0 $104.4C
Jackson, William Operator 30 $51.42 $67.64 $83.86 1.0- 0.0 0.0 $51.42
Lombardi, Shawn Laborer 30 $45.39 $60.70 $76.01 2.3 0.0 0.0 $104.40
Rigg, Kenneth Laborer 30 $45.39 $60.70 $76.01 20 0.0 0.0 $90.78
Wareham, Nathan Laborer, Foreman 30 $48.36 $65.15 $81.95 23" 0.0 0.0 $111.23
Subtotal $691.72
Overhead / Profit 31% $214.43
Labor Total $906.15
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manu. Model Year Group Rate Rate Hours Hours
114 Flatbed Ford F450 2017 30 $24.51 $3.43 2.3F 0.0 $56.37
264 Flatbed Freightliner 2019 30 $27.59 $4.55 2.3. 0.0 $63.46
320 Skid Steer Loader Bobcat $220 2010 30 $34.23 $7.87 2.3 0.0 $78.73
568 Trailer, Tilt Deck Trailmax 2019 30 $4.54 $1.12 23" 0.0 $10.44
Subtotal $209.00
Overhead / Profit 21% $43.89
Equip. Total $252.89
Invoiced Items
Invoice No. Line ltem Description Group Tax Quantity Price
Subtotal $0.00
Overhead / Profit 21% $0.00
Total $0.00
Grand Sub Total $1,159.04
Prime Markup*
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $1,159.04
Ledger # item # Group Total
?2 7 0030 - CO 2 - REMOVE AND RESET GUARDRAIL 30 $1,159.04
Est. # Prepared By / Date Checked By / Date CAPS Entrv By / Daje CAPS Verified By / Date

K wiglo
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T hington State
V/# pepartment of Transportation Daily Report of Force Account Worked

Contract Number Date Iitem Number | ltem Name
009359 10/14/2019 |29 1867 | REMOVE & RESET GUARDRAIL
Prime Contractor Subcontractor / Lower Tier Subcontractor
Frank Gurney Inc.
Line / Station Group Basis of Material Acceptance RAM Number
US-12 mp 308.50 EB LT 30 Visual

Description of Work Performed
Reset rub rail at this location.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT. | Reg. | Stdby| Idle
1 [Nathan Wareham Gurney Foreman 23
2 [Mike Godbout Gurney laborer 2.3|”
3 |Shawn Lombardi Gurney laborer 23|17
4 [Jared Pliesner Gurney laborer foreman 237
5 |Kennth Rigg Gurney laborer apprentice 2.017
6
7 |William Jackson Gurney operator 1.0]7
s [Bayleen Cowee Gurney operator apprentice 2.3|7
9
10[F-450 diesel flatbed #114 230"
11|Trailmax trailer model T-12-UT |#568 2307
12|Bobcat skidsteer loader Model S220 Turbo High Flow #320 230/
13[Freightliner flatbed GVW 26K  |#264 2.307
14
15
16
17
18
19
20
Totals 14.40 9.20
Calculated By Date Checl /d By Date
Inspector’s Sig ature Contracto?z ignature Title ,—
ﬁ / U v - f [OR#14 7

DOT Formm 422-008
Revised 06/2016




Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 009359 - SCR 17-19 REGION WIDE BCT Prime: Frank Gurney, Inc.
REPLACEMENT AND GUARDRAIL
item No: 0030 - CO 2 - REMOVE & RESET GUARDRAIL Done by: Frank Gurney, Inc.
Work: Replacing one rubberized block Date: 10/15/19
and one wooden block
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
Godbout, Mike Laborer 30 $45.39 $60.,70 $76.01 1.0 0.0 0.0 $45.39
Wareham, Nathan Laborer Foreman 30 $48.36 $65.15 $81.95 1.0° 0.0 0.0 $48.36
Subtotal $93.75
Overhead / Profit 31% $29.06
Labor Total $122.81
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Manu. Model Year Group Rate Rate Hours Hours
114 Flatbed Ford F450 2017 30 $24.51 $3.43 1.0 0.0 $24.51
Subtotal $24.51
Overhead / Profit 21% $5.15
Equip. Total $29.66
Invoiced items
Invoice No. Description Group Tax Quantity Price
123949 Univeral Industries Sales - Rubberized Block 30 0 1 $9.72 $9.72
320860 Superior Wood Treating - Wood Block 30 0 1 $5.50 $5.50
Subtotal $15.22
Overhead / Profit 21% $3.20
Total $18.42
Grand Sub Total $170.89
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $170.89
Ledger # Item # Group Total
23@ 0030 - CO 2 - REMOVE & RESET GUARDRAIL 30 $170.89
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date

Mo uligl1g

M9
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A
Washington State
'7’ Department of Transportation Daily Report of Force Account Worked

item Number | Item Name £ ¢ 2- R{Mo.f{i; RESET GSARDAANL-
36 2+ | ReimbursementforFhirdParty-Damage

Subcontractor / Lower Tier Subcontractor

Contract Number | Date
009359 . 10/15/2019
Prime Contractor
Frank Gurney Inc.
Line / Station . Group - Basis of Material Acceptance I RAM Number
US-12mp 31235 EBLT | 30 Visual
Description of Work Performed -
Replaced one rubberized block and one wooden block.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equi[pment Hours
Working Equipment Size Reg. OT.  Reqa. Stdby Idle

1 Nathan Wareham Gurney Foreman 1.0 '

2 Mike Godbout .Gurney laborer C10

3 | . . .

4 [F-450 diesel | flatbed #114 ' ' " 1.00
6 |

7 'rubberized block ‘one

8 :wooden block one '

\

10

11‘

12‘

13. | | | | | ‘
14. | | | | |

. |
" | | | | ‘
] |
: ‘ ]
19| |
20: . |

Totals 2.00 1.00

Calculated By Date Checked By Date

lns{.pﬁ's Signature, o Contractor's Representative Signature Title
\ e

DOT Form 422-008
Revised 06/2016




PO Box 699 - Pleasant Grove, UT 84062

Phone (801) 785-0505  FAX (801) 785-1710
Uﬂm, www.universalindustrialsales.com
Invoice
Invoice Number: 123949 Invoice Date: 09/11/19 Date Shipped: 09/04/19
Customer: Ship To:
‘| Frank Gurney, Inc. Frank Gurney, Inc.
P.O. Box 11557 5521 E. Railroad Ave.
Spokane Valley WA 99211 Spokane WA 99211
Customer PO Number: 2825 Our Order Number: 74242
Project ID: (GR) Safety Corridor Project State: WA
Project Description: Category: GR

EACH |WA Type r (T-31 MGS) Incl: 12'-6" Anchor Panel, $395.92 $395.92
3/4 Wrap, Soil Tube, Soil Plate Cable Aseembly & Hrdwre (All
Posts / Blocks Excluded)
KA067 1|EACH | MSKT-SP-MGS12 (FHWA CC-126A) (46'-10 1/2" MASH Terminal) $1,722.37 $1,722.37

(12" Blocks) Incl: MSKT Head, 12"-6" Anch Panel, 9'-4 1/2" 2nd
Panel, 2ea 12'-6" MGS Panels, W6 x 8.5 x 6' Posts, 12" Plastic

Blocks
KGF101. 187.5|LF MGS Guardrail (Steel Post Hdw), Includes: 12/12'-6"/3"-1 1/2" W $5.73 $1,074.38
9 -Beam, 14" PB's, 1 1/4" SB's, Hdw. - Galvanized (Posts & Blocks
Excluded)
P102.1 35|EACH  [W6 x 8.5 x 60" Post (Punched @ 7") $40.33 $1,411,55
P191.4 35|EACH [Mondo MGS Block 6" x 12" x 14" Plastic Block w/ Hanger $9.72 $340.20
(MGS14SH)
Total Items Cost: $4,944.42
Freight (not taxed): $0.00
Tax: © $0.00
Total Invoice: $4,944.42

All bills and indebtedness, present and future, are due and payable at our office in Pleasant Grove, Utah together with
interest from maturity at maximum legal rate and all expenses of collection.

Sign Structures, Bridge Rail, Steel Fabrication,
Anchor Bolts, Highwav Construction Products




SUPERIOR WOOD TREATING INVOICE
A DIVISION OF MANKE LUMBER, INC.
13702 Stewart Road, Sumner, WA 98390-9612 320860
Sumner (263) 863-4495 800 422-3120
MAKE CHECKS PAYABLE AND REMIT TO: Manke Lumber - 1717 Marine View Dr., Tacoma WA 98422
SOLD TO: GURNEY SHIP TO
FRANK GURNEY, INC. Customer Pickup
PO BOX 11557 - PARKWATER STN. 13702 Stewart Road
SPOKANE VALLEY, WA 99211 Sumner, WA
Date: 08/20/2019 ShipDate:  (08/13/2019 Routing: PICKUP
Terms: 1% 10 Days ADI Salesman: Robert Cupples
Cust. PO¥: 2818 Car#:
Yard Order#: 137816 Treating #: S-7865A Destination: Sumner, WA
Instructions *******REV[SED******** ‘
She
DESCRIPTION FOOTAGE PRICE AMOUNT
6" X 8" 1 Hole Guardrail Post CCA 270 Pcs $5.50 $1,485.00
270M14"
g‘I'GX 8" 1 Hole Guardrail Post CCA 6 Pcs $23.00 $138.00
6" X 8" Guardrail Anchors CCA 20 Pcs $18.50 $370.00
20/3'e"
g‘(‘)l)é 8" Guardrail CRT Posts RGH 30 Pcs $30.50 $915.00
LUMBER SUBTOTAL 326 Pcs $2,908.00
Tax- 0%
TOTAL 326 $2,908.00
If invoice is paid on or before 08/30/2019, you may deduct $29.08 and pay $2,878.92
MANLUM.INVOICE,_v03 Page: 1 of 1 320860



